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SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
Approve Change Order #8 to CC-0569-06/TLR with Hubbard Construction Company of 
Orlando, Florida, in the amount of $221,320.27, to provide for quantity overruns and underruns 
due to actual field measurements and a fifty-nine (59) day reduction to Final Completion.

BACKGROUND:

CC-0569-06/TLR provides for all labor, materials, equipment, transportation, coordination and
incidentals necessary for the construction of Airport Boulevard, Phases II and III.

Change Order #8 to CC-0569-06/TLR provides quantity overruns and underruns due to actual 
field measurements and a fifty-nine (59) day reduction to Final Completion, which reduces the 
Final Completion date to July 9, 2008.

The following is a summary of the cost of the Agreement:

Original Agreement Sum:      $22,972,100.20
Change Order#1:                            53,975.26
Change Order#2:                          204,559.28
Change Order #3:                           44,118.96
Change Order #4:                           64,362.44 
Change Order #5:                         267,168.26
Change Order #6:                           55,629.49
Change Order #7:                           10,151.07
Change Order #8:                        221,320.27
Revised Agreement Total:     $23,893,385.23

This is a budgeted project and funds are available in Engineering; Roads - Airport Blvd II & 
III (Account #077515.560670, CIP #00006102) and Arterial Road Projects; Roads - Airport 
Blvd II & III (Account #077521.560670, CIP #00006102).
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SUBJECT: Change Order #8 to CC-0569-06/TLR - Airport Boulevard Phases II and III

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts

AUTHORIZED BY: Frank Raymond CONTACT: Jacqui Perry EXT: 7114

County-wide Ray Hooper
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STAFF RECOMMENDATION:
Staff recommends that the Board approve Change Order #8 to CC-0569-06/TLR with Hubbard 
Construction Company of Orlando, Florida, in the amount of $221,320.27, to provide for
quantity overruns and underruns due to actual field measurements and a fifty-nine (59) day 
reduction to Final Completion.

ATTACHMENTS:

1. CC-0569-06_TLR Change Order 8

Additionally Reviewed By:

County Attorney Review ( Ann Colby )������
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